
PROJECT: 18-1952 DEV, BACON AND EGGS SKATEABLE ART SKATE PARK
Sponsor: Wilkeson Town of Program: WWRP - Local Parks Status: Active

Project Start Date: 09/01/2019 Agreement End Date: 03/31/2021

Progress Report Status: Accepted 12/28/2020

Progress Report

Report Period

From 07/01/2020 To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Design completed by Grindeline and initial clearing of the land for design layout. Determining the 
quantities and budget for each part of the project.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

#3: Tell us about work planned for the next reporting period.

We plan to have this fully constructed by the End of November at the latest. Our goal is actually to have 
the project completed by Halloween, but there are many factors including volunteer labor and machine 
work that need additional coordination. 

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No

Milestones

Special Conditions

None.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Annual Project Billing Due 12/31/2020 12/31/2020 The project is not completed. We have not to date,
expended any money on this project. We are awaiting a
bililng from Grindeline for the cost of the plans and design.

All Bid Docs/Plans to RCO 12/31/2020 12/31/2020 This was delayed due to the contractor coordination of
other work as well as the coordination of volunteers. These
will be completed by the end of the month.

RCO Interim Inspection 12/31/2020 12/31/2020 Nothing to inspect in September

Agreement End Date 12/31/2020 03/01/2020 Amendment needed

50% Construction Complete 01/15/2021 01/15/2021 Other projects were delayed causing this project to be set
back. Also Covid

90% Construction Complete 01/25/2021 01/25/2021 We are hopeful that this is no longer an issue and we will
be completed by the end of October.

Funding Acknowl Sign Posted 02/01/2021 02/01/2021 Unsure

RCO Final Inspection 02/01/2021 02/01/2021 Project is not completed

Construction Complete 02/01/2021 02/01/2021 Weather, Covid

Final Billing Due 03/01/2021 03/01/2021 Project is not completed

Final Report Due 03/01/2021 03/01/2021 Project is not completed
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

None - No permits Required

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

n/a

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

09/17/2020 Milestones Wilkeson Bacon and Eggs 090420 60%.pdf MarieW Wilkeson Bacon and Eggs 090420
60%.pdf, 446784
Progress Report, 12/28/2020, Accepted

Certify & Submit
Status History

Report
Status Date User Note

Accepted 12/28/2020 Beth Auerbach Thanks!

Submitted 12/22/2020 Marie Wellock q4 progress report will be submitted, with billings today

Draft 09/17/2020 Marie Wellock

Progress Report, Project 18-1952
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=446784&sid=2B9C52B3-8EDE-4865-8411-CE804079D6D5

